



City of New Braunfels
Project Phasing Opportunities

Averaged Rank	Category	Project	Budget	Funding Needs	Next Project Milestone	Phasing Opportunity?	Phasing Notes	Running Total of Projects Requiring Prelim Design
1	Public Safety	Fire Station #5 Expansion	\$ 1,621,000	\$ 1,621,000	Prelim Design	N		\$ 1,621,000
3	Transportation	Barbarosa Rd/Saur Ln Phase 1 (FM 1101 - Saengerhalle Rd)	\$ 17,940,000	\$ 7,003,000	Final Design	N		\$ 8,624,000
3	Transportation	Common Street Pedestrian Improvements (Liberty Ave. - Loop 337)	\$ 2,207,000	\$ 794,000	Final Design In Progress	N		\$ -
4	Library	Southeast Branch	\$ 20,123,000	\$ 19,962,000	Prelim Design Update	N		\$ 28,586,000
5	Transportation	Citywide Street Improvements	\$ 25,000,000	\$ 25,000,000	Final Design	Y	Program funding can be modified	\$ -
7	Transportation	Common St (Loop 337 - FM 306)	\$ 17,600,000	\$ 17,600,000	Prelim Design	N		\$ 46,186,000
9	Transportation	Conrads Ln (Goodwin Ln - City Limit)	\$ 8,804,000	\$ 8,196,000	Prelim Design	Y	Phase construction in Comal County to FM 1102	\$ 54,382,000
9	Transportation	Kohlenberg Rd (FM 1101 - IH 35)	\$ 7,826,000	\$ 7,676,000	Prelim Design Update	N		\$ 62,058,000
9	Drainage	Landa Lake Dam and Spillway Improvements	\$ 3,078,000	\$ 2,885,000	Prelim Design In Progress	Y	Phase with Spring Fed Pool Improvements	\$ -
9	Parks	Mission Hill Park Phase 2	\$ 7,790,000	\$ 7,271,000	Prelim Design Update	Y	Phase project components: Additional parking, trails, and structures	\$ 69,329,000
10	Public Safety	Ladder Truck Replacement	\$ 1,825,000	\$ 1,825,000	Cost Update	N		\$ -
11	Transportation	Citywide Intersection Improvements	\$ 18,562,000	\$ 17,935,000	Prelim Design	Y	Program funding can be modified	\$ 87,264,000
11	Parks	Alligator Creek Linear Park & Trail (West Section)	\$ 4,395,000	\$ 4,395,000	Prelim Design In Progress	Y	Phase project components	\$ -
13	Transportation	S Kowald Lane (FM 1101 - IH 35)	\$ 9,350,000	\$ 8,439,000	Final Design	N		\$ 95,703,000
13	Public Safety	Public Safety Radio Replacement	\$ 5,470,000	\$ 5,470,000	Cost Update	N		\$ -
15	Transportation	Citywide Pedestrian Improvements	\$ 5,000,000	\$ 5,000,000	Prelim Design	Y	Program funding can be modified	\$ 100,703,000
15	Transportation	North-South Collector Phase 1 (IH 35 - FM 1101)	\$ 6,917,000	\$ 6,185,000	Prelim Design Update	Y	Phase ROW acquisition	\$ 106,888,000
15	ECD	Downtown Right-of-Way Enhancements	\$ 3,102,000	\$ 3,102,000	Prelim Design	Y	Program funding can be modified	\$ 109,990,000
18	Parks	Landa Park Circulation Improvements	\$ 4,605,000	\$ 4,605,000	Prelim Design	Y	Phase project components	\$ 114,595,000
19	Transportation	Gruene Rd (New Braunfels St - Rock St)	\$ 2,845,000	\$ 2,845,000	Prelim Design	Y	Phase intersection and roadway construction	\$ 117,440,000
19	Transportation	Orion Dr (Goodwin Ln - City Limit)	\$ 5,648,000	\$ 5,258,000	Prelim Design	Y	Phase construction in Comal County to FM 1102	\$ 122,698,000
20	ECD	S. Castell Ave Corridor (Mill St - Bus 35/Elliot Knox Blv)	\$ 30,286,000	\$ 29,829,000	Prelim Design In Progress	Y	Phase project limits, ROW acquisition, drainage improvements, and roadway construction	\$ -
21	Drainage	Faust St/Nacogdoches Ave Improvement	\$ 13,900,000	\$ 13,900,000	Prelim Design	Y	Phase ROW acquisition and construction	\$ 136,598,000



City of New Braunfels
Project Phasing Opportunities

Averaged Rank	Category	Project	Budget	Funding Needs	Next Project Milestone	Phasing Opportunity?	Phasing Notes	Running Total of Projects Requiring Prelim Design
22	Drainage	Blieders Creek/German Creek Channel	\$ 13,009,000	\$ 8,009,000	Prelim Design Update	N		\$ 144,607,000
22	Parks	Guadalupe River Park	\$ 5,929,000	\$ 5,781,000	Prelim Design Update	Y	Phase project components	\$ 150,388,000
25	Parks	Zipp Family Sports Park Phase 2	\$ 21,078,000	\$ 21,078,000	Prelim Design	Y	Phase project components	\$ -
25	Parks	Community Park Development (NW Area)	\$ 15,474,000	\$ 15,474,000	Site Selection	Y	Phase site selection, feasibility study, property acquisition, conceptual design, and construction	\$ 165,862,000
26	Parks	Spring Fed Pool Improvements	\$ 11,793,000	\$ 11,793,000	Conceptual Design In Progress	Y	Phase with Landa Lake Dam and Spillway Improvements	\$ -
28	Parks	HEB Soccer Field Renovation	\$ 2,281,000	\$ 2,281,000	Prelim Design	N		\$ 168,143,000
29	Transportation	Solms Rd (IH 35 - FM 482)	\$ 4,080,000	\$ 3,798,000	Prelim Design	Y	Phase intersection and roadway construction	\$ 171,941,000
30	Transportation	River Rd (Lakeview Blvd - Loop 337)	\$ 10,916,000	\$ 10,162,000	Prelim Design	Y	Phase intersection and roadway construction	\$ 182,103,000
30	Parks	Callen's Castle Park	\$ 5,241,000	\$ 5,139,000	Prelim Design Update	Y	Phase project components	\$ 187,242,000
31	Drainage	Wood Rd-Landa St Regional Detention Study	\$ 1,000,000	\$ 1,000,000	Feasibility Study/ Conceptual Design	N		\$ -
32	ECD	Downtown Parking Facilities	\$ 22,842,000	\$ 22,842,000	Feasibility Study In Progress	Y	Phase conceptual design, ROW acquisition, and construction	\$ -
33	Transportation	Hill Country Dr (SH 46 - City Limit)	\$ 14,468,000	\$ 8,478,000	Prelim Design Update	Y	Phase ROW acquisition, intersection, and roadway construction	\$ 195,720,000
34	Library	Main Library Expansion, Outdoor Program, and Garden Area	\$ 41,993,000	\$ 41,993,000	Prelim Design	Y	Phase Main Library Expansion, Outdoor Program Area, and Garden Area	\$ 237,713,000
34	Parks	Landa Park Parking Improvements	\$ 9,893,000	\$ 9,893,000	Prelim Design	Y	Phase project components	\$ 247,606,000
36	Transportation	Waterway Ln (Gruene Rd - Common St)	\$ 3,638,000	\$ 3,271,000	Final Design	N		\$ 250,877,000