



# Goodwin Lane/Conrads Lane Project

April 21<sup>st</sup> - August 16<sup>th</sup>

Conrads Lane



- One-Way traffic - East bound only towards IH 35
- Two-way traffic will open August 16, 2025






# Goodwin Lane/Conrads Lane Project

**GOODWIN LANE PHASE 2A: June 9<sup>th</sup> - August 15<sup>th</sup>  
(Summer Months Only)**

**Pader/Escarpment Oak to Arroyo Verde/Dove Hollow**



- Full road closure to install underground drainage, roadway and sidewalk
- Pader/Escarpment intersection to remain open to cross traffic; intermittent single lane closures with flaggers
- Arroyo Verde/Dove Hollow to remain open to cross traffic; intermittent single lane closures with flaggers








# Goodwin Lane/Conrads Lane Project

## GOODWIN LANE PHASE 2B: June 9<sup>th</sup> - October 20<sup>th</sup>

### Orion Drive to Pader/Escarpment Oak



- Full road closure to construct two-lane bridge over Alligator Creek
- Orion Drive to remain open; intermittent single lane closures with flaggers
- Pader/Escarpment to remain open; intermittent single lane closures with flaggers



# Goodwin Lane/Conrads Lane Project

## PHASE 3: October 20<sup>th</sup> - May 2027

### All Roads Open; No Full Road Closures Anticipated



- General utility, drainage and roadway construction
- Two-way traffic will re-open throughout the project limits
- Intermittent one-lane closures with flaggers





# DETOUR MAP DURING ROAD CLOSURES



- During full road closures, the detour route will be to-and-from FM1102 by way of Orion Drive and Conrads Lane
- Expected detour timeline: June 9th – October 20th